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CIC #: 99EPA SUPERFUND 

Billed Date: 20-Sep-2012 

Customer Order Number DW96957718 

RARITAN BAY SLAG 

EPA 633 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AN DOR FUNDS (AR 37-1) 

P.O. Voucher No. BU. Voucher No. 

328687 BZ796 

Bill No. 
27059964 . 

Par t ia l * 35 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 68 X 8145.0000 2009 00 0000 00000000000 00000 

Mission Assignment No: 

Paid By Check No. 

04-Sep-2012 Thru 20-Sep-2012 

Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
A O : DW96957718-01-1 
RPM: Tanya Mitchell 
Date: 10/18/12 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

177955 

$26,312.97 96 NA X »41£ $26,312.97 

Line Item Moa Description 
•j CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 INHOUSE - OTHER RESOURCES SUPERFUND M8.S 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

Eaid No 

Subtotal: 

CORPS CERTIFICATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." 

Total Billed Amount: 

L e s s Partial Amount Paid: 

Payment Due Date: 20-Oct-2012 Pay This Amount: 

FUNDS AS INDICATI 

DATE . SIGNATURE 

Amount" 
$18,149.00 

$26.29 
$2,375.59 

$707.62 
$5,054.47 

$26,312.97 

$26,312.97 

$0.00 

$26,312.97 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

$5,351,997.00 

$5,067,148.37 

$5,040,835.40 

$26,312.97 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 
Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.188v2.1.3 
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KANSAS CITY DISTRICT , 
RARITAN BAY SLAG, NJ 
IA Number: DW96957718 

MONTHLY REPORT FOR SEPTEMBER 2012 

PROGRESS REPORT 

Revised Reimbursable 
(96X3122) 

Direct Fund Cite IA Totals 
(96X3122) 

STATEMENT OF CHARGES" FOR PERIOD: 

Total Funds Authorized: $5,351,997.00 SO.00 $5,351,997.00 

Less Total Expenditures: (-) 
Less Undelivered Orders: (-) 
Less Commitments: (-) 

$5,067,148.37 
$254,091.98 
$14,677.71 

$0.00 
$0.00 
$0.00 

$5,067,148.37 
$254,091.98 
$14,677.71 

Funds Available Balance: $16,078.94 $16,078.94 

BILLING ACTIVITY (96X3122): 

B i l l Number: 27059964 

Funds Expended During Report Period: $26,312.97 
Total B i l l e d to Date: - $5,067,148.37 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report. Period: $0.00 
Tot a l Expended to Date: $0.00 
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KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 
IA Number: DW96957718 

B i l l Number: 27059964 

B i l l Invoice Date: 20-SEP-2012 

Monthly B i l l i n g Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
j Total I n d i r e c t Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

In d i v i d u a l - Location 

AMY DARPINIAN 
KRISTINE M STEIN 
ROBERT M PENDER, JR 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

$26,312.97 

$0.00 

Costs f o r Prio r Month's Project Costs 
Current Month Summary to Date 

$3,389. .81 $100,709 .80 $104,099. .61 
'SI,664 .66 $53,992 .29 $55,656. .95 

$0 . 00 $9,434 .28 $9,434, .23 
$0. .00 $0 .00 $0. .00 
$0 .00 $0. .00 $0. ,00 

$18,149. .00 $4,721,928. .02 $4,740,077. .02 
$0. .00 $0. .00 $0. .00 

$26. .29 $59,828. .42 $59,854. .71 
$23,229. .76 $4,945,892. .81 $4,969,122. .57 
$3,083. .21 S94.942. • 59 $98, 025. .83 

$26,312. . 97 $5, 040, 835. .40 $5, 067, 148. .37 

Function Hours Labor Amount 

CHEMIST- - • — . 12..7.5 $1,265.70 
ENVIRONMENTAL ENGINEER (PR . 22.00 $2,457.57 
HTRW PROJECT MANAGER 1.00 $127.20 
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PROGRESS REPORT 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

I n d i v i d u a l Labor Amount 

LORI L VOLLINK KANSAS CITY DISTRICT CIVIL ENGINEER 41.00 $4,287.21 

TOTAL LABOR: - 76.75 • $8,137.68 

f* 



Progress Report for EPA Region-II - Raritan Bay Slag Site - Remedial Investigation 
Site: Raritan Bay Slag Site - NJN000206276 Phase: Remedial Invest gation - Original IAG 

Bill No.: 27059964-35 IAG No.: DW9695771801(BZ796) IAG Expiration Aug 2016 
Date: 

Reporting 
Period: 

From: To: EPARPM USACE PM 
04-Sep-12 20-Sep-12 Tanya Mitchell Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. iPerfotmed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM - Contract W912DQ-08-D-0018, Task Order 0018: 

• Continued with revisions to SLERA Addendum 
• Continued revisions to Final FS 
• Provided new cost estimates based on revised FS 

Meetings Planning calls (9/5,9/12,9/18,9/19) with Tanya Mitchell, EPA, to discuss project status, status of documents and 
data, and action items. Planning conference calls (numerous dates) with CDM to discuss project status, status of 
documents and data, and planning short-term scheduled tasks. 

Key 
Milestones 
Completed 

• none 

Projected Work 

Narrative USACE Will: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDM will: 

• Submit Final Revised FS Report 
• Submit Final SLERA Addendum 
• Provide support for CAG meetings 
• Provide support for Proposed Plan 
• Submit remaining CDs for Administrative Record 

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project 
status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development. 

Key 
Milestones 
Forthcoming 

• Submit Final Revised FS Report 

Issues 

Technical: None 
Schedule: None at this time. 

Funding: None at this time 
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Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
Expenditures: USACE - Please see attached 

Obligations Plan (FY10) 
• Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding - Modification 1 negotiated for $366,233.00. This is fully funded: 
• Funding - Modification 2 (early Rl field work/treatability study) negotiated for $ 1,636,002. This is fully funded. 
• Funding - Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order. 
• Funding - new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP 

and ROD related tasks. 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
Mien Shelly Program Analyst 816-389-3354 ' Vollink Lori Project Engineer 816-389-3554 
Darpinian Amy Project Chemist 816-389-3897 ; Brink Brad Project Geologist 816-389-3883 

Stein Kristine USACE Project Manager 816-389-3172 Huber Kris Ann Contracting Officer B16-389-3766 

ELECTRONIC 
October 3,2012 

Kristine Stein, Project Manager Date 
816-389-3172 
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